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DEFENSE NUCLEAR FACILITIES SAFETY BOARD

November 4, 1994

MEMORANDUM FOR: G. W. Cunningham, Technical Director

COPIES: Board Members

FROM: J. Blackman

SUBJECT: Los Akunos National Laboratory @4NL) - Review of Chemistty and
Metallurgy Research (CMR) Facility Hot Cell Upgrades and the Fire
Resistant Pit (FRP) Test Program

1. Purpose: This trip report documents a Defense Nuclear Facilities Safety Board (DNFSB)
technical staff and outside experts’ review of hot cell upgrades being installed in Wing 9 of the
CMR at LANL. These upgrades are being performed to support the FRP Test,Program. This
review was performed by staff members J. Blackmq A. Hadjian, A. Jordan, C. Keilers and
R. Zavadoski and by outside experts W. Hall, J. Stevenson and N. Vaidya on August 24-
25, 1994.

2. Summary: The DNFSB stibelieves that both the process by which the CMR Wing 9 Seismic
Upgrade Project has been implemented and the technical execution are not technically
satisfactory. Fundamentally, the project has not been conceived and implemented based on a
thorough understanding of the potential hazards posed by the FRP experiment or other future
CMR missions. It is uncertain that the project will achieve its stated objective, containing
hazardous materials in the hot cells, unless these and other planned building structural and
ventilation upgrades are designed and installed in a technically adequate manner.

3. Background: CMR is a large, 550,000 square foot facility, primarily used for analytical
chemistry, chemistry research, and actinide metallurgy. Most of CMR was built in 1952. The
Department of Energy (DOE) and LANL have recognized that CMR needed to be either
upgraded or replaced; current plans are to upgrade the facility to extend its life.

In 1993, LANL contracted with Merrick & Company (Merrick) to design structural and
ventilation system upgrades that will ensure hazardous material confinement within the building
envelope following a design-basis event. EQE International (EQE) is assisting Merrick in this
effort. Ventilation system upgrades, including a new standby electrical system, are also planned
as part of a multiphase upgrade program. The Wing 9 Seismic Upgrade Project, however, is
being finded and implemented separately from the CMR Upgrade Project.

4. Discussion: LANL briefed the DNFSB staff on the, planned fire resistant pit experiments and
conducted a tour of Wing 9. Met-rick and EQE then described the hot cell seismic upgrades to
be installed in support of the experiments and the other building seismic upgrades now in
conceptual design.
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The DNFSB staff believes that while the hot cell upgrades being installed will improve the
seismic resistance of Wing 9, the upgrades as currently conceived are not adequate to
satisfactorily mitigate potential hazards posed by the FRP experiment. Modifications to the
safety-related structures, systems and components (SSC), necessa~ to minimize and mitigate
the cmsequences of an accident, such as the ventilation system, need to be evaluated before the
FRP experiments can begin. Detailed comments are provided below:

a. Desitzn Process:

1. According to DOE Order 5480.23, a “Safety Analysis means a documented process:
(1) to provide systematic identification of hazards within a given DOE operation;
(2) to describe and analyze the adequacy of measures taken to eliminate, control, or
mitigate identified hazards; and (3) to analyze and evaluate potential accidents and
their associated risks.” It is clear that the “graded safety analysis report” that LANL
has subcontracted was not being used as DOE Order 5480.23 reqdqes.

LANL is still reviewing a draft “graded” safety analysis report (SAR) on the
experiments and does not plan to complete the review and submit it to DOE before
December 1994. However, the hot cell seismic upgrades have already been
developed, and designed, and are being installed before the hazards, potential accident
consequences, and possible accident mitigation systems involved with the FRP
experiments are established. For example, it is unclear whether the seismic
petiormance goals chosen are appropriate or how they could be chosen before first
identi@ing the hazards and consequences.

The DNFSB staff has not had an opportunity to review the graded SAIL However,
based on the potential consequences of an unmitigated radionuclide release during an
accident, consideration of the use of more stringent seismic performance goals than
those currently selected may be prudent. Such goals would consider the fill range of
Mure mission hazards and the anticipated extension of the CMR sewice life, possibly
another 20 years. At the very least, the hazards need to be understood to validate the
cun-ent choice of performance goals.

2. Based on discussions with LANL regarding responsibilities and accountability, it is
unclear who at LANL is responsible and accountable for assuring that the hot cell
seismic upgrades will perform their stated finctions. Other than budgeta~
responsibility, LANL management responsibility for these upgrades is diflise,

3. The design review process used by LANL to review the hot cell seismic upgrade
design was weak and ineffective. Based on DNFSB staff review and discussions with
LANL during the presentations concerning the technical substance of a design review,
the DNFSB staff observed that the comments generated by LANL personnel were
essentially non-technical in nature. They did not focus on whether or not the facility
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upgrade was adequate to prevent initiation of collapse mechanisms, as well as
minimize and mitigate the FRP hazards and consequences. In particular, the
comments of the LANL seismic reviewer merely requested that the comments
previously prepared by the DOE reviewer be resolved. This suggests that LANL has
not provided technical oversight of its contractors.

4. Technical inconsistencies exist between what is actually being done in the CMR
building upgrade design’ and what is described in program documents, and also
between key program documents themselves. Furthermore, the quality assurance
requirements imposed on Mernck and EQE for these upgrades are not adequately
specified in program documents. Reference to DOE Order 5700.6C, Quality
Assurance is not sufllcient to speci~ implementing requirements for a quality
assurance program.

5. The fbmace that will be used to heat the pit has been procured and h?s been installed
in a mockup. When questioned as to what codes and standards were used in the
design and fabrication of the furnace, LANL could not immediately identifi any. It
was merely suggested that the codes and standards that the manufacturer normally
used might be sufficient.

b. Structural Upma de Evaluation: The stated limction of the hot cell seismic upgrades is to
contain the material within the hot cells after a design basis event. However, numerous
technical issues discussed below suggest that this design objective may not be achieved due
to potential deficiencies in the evaluation. Detailed concerns are as follows:

1. The upgrades currently being installed will only remedy deficiencies of the hot cell
support structure. Other identified structural deficiencies in Wing 9 will not be
remedied until Phase II, which has not been fimded, is complete. Therefore, the FRP
experiments are planned to proceed without remediation of other known structural
deficiencies. While representatives from the design contractor stated that the other
structural deficiencies will not affect the integrity of the hot cell, the validity of this
conclusion is not apparent, since the lateral resistance of the hot cell support system
is dependent on the integrity of the adjoining structural components.

2. The seismic evaluation of Wing 9 was performed assuming that the structure is fixed
at the foundation elevation, Soil-stmcture interaction analysis has
based on the assumption that its effect on the building is minimal

not been included
In attempting to

1 Merrick & Company and EQE Engineering Consultants, “Project Criteria and Procedures -

CMR Facility Seismic/Wind Upgrade - Los Alamos National Laboratory,” February 25, 1994.

2 Merrick & Company and EQE Engineering Consultants, “Project Plan - CMR Facility
Seismic/Wind Upgrade - Los Alamos National Laboratory,” February 25, 1994.
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validate this assumption, an approximate analysis was performed that only included
hotizonta! motion effects--rocking and vertical motion were not included. Since
horizontal and rocking modes are usually coupled, neglecting rocking is not
demonstrably conservative.

Furthermore, since certain parameters of rocking and horizontal stiffnesses and
damping values are fbnctions of different powers of a characteristic dimension of the
foundatio~ the assumption that the actual footing geometry is equivalent to one large
foundation is erroneous. Characteristic parameters of rocking and translation stiffhess
and damping would be larger or smaller when considering the actual footing
geometry.

3. Wing 9 of the CMR Building consists of two structures, Lot 1 and 2, separated by a
three inch isolation joint that extends for the entire height of the building sections.
The structures have been modeled as two separate entities, and potential interaction
effects, such as pounding, have not been considered. Examination of the joint
revealed that the filler material is a wood fiber that can be easily deformed with a
pocket knife. However, it has been the experience of the DNFSB staff that at high
strains, similar materials begin to exhibit high stiffness. It during a seismic event, the
lateral displacements of Lots 1 and 2 were to be sufficient to compress the joint filler
material to high strain levels, significant interaction between Lots 1 and 2 might occur.

4. It is not apparent that the margins of safety reported during the presentation are valid.
The hot cell seismic upgrades, as well as all of the CMR facility structural upgrades,
are based on conformance with a combination of provisions from various codes and
standards (i.e., using ACI-349 load combinations with ACI-318 or Uniform Building
Code (UBC-91) capacities). If only one of the referenced codes were used to
evaluate design margins, then the consistency of the results would be established.
However, since this approach could not be followed, it is not obvious that the mix of
various code provisions forms a consistent bases for margin evaluation. Therefore,
the DNFSB staff believes that it is prudent for knowledgeable individuals, thoroughly
familiar with the three codes used, evaluate the consistency of the code provisions
used in this design upgrade to insure that valid margins of safety result.

c. Safety Svstem Umzrade Evaluation:

1. The ventilation system that serves Cm including the Wing 9 hot cells, is not
designed for design accident conditions. For example, there is no emergency power
for the ventilation systems, including those in Wing 9. The DNFSB staff believes that
any systematic engineering approach to mitigate the FRP experiment and other
mission hazards, must consider the necessa~ role played by the ventilation system in
hazardous material confinement in design basis accident scenarios.
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2. The structural evaluation of the building does not include the effect of possible
severing of distribution systems that span from lot to lot, nor does it account for
potential loss of safety systems, such as ventilation, that are needed to ensure
hazardous material confinement. Since the building and essential safety systems may
not withstand a severe earthquake’, the hot cell upgrades may not be able to perform
their intended fbnction due to these neglected interaction effects.

5. Future Planned Activities: The DNFSB staff and its outside experts intend to review the
graded SAR for the FRP experiments when it becomes available to determine if the seismic
performance goals have been appropriately chosen. The staff will also closely follow progress
of the CMR structural upgrade project.

.

3 Merrick & Company and EQE Engineering Consultants, “Project Plan - CMR Facility
Seismic/Wind Upgrade - Los Alamos National Laboratory,” February 25, 1994, pp 38.


